SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 20-Nov-14
Time 10:59 PM

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 285 Const Calendar Day: 545 Date: 07-Mar-2011 Monda

y - bay _ y 04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-Mar-11 Status: Approved

Weather

12 PM 4PM

Condition Rain

Temperature 7 AM
Precipitation

Working Day [ ] If no, explain:

Diary:
Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the facade
& cross bracing at 119 meters , work on splice 1 on the North tower shaft , & work on splice 3 on the South
& West tower shafts . Crews started at 7:30 AM.

Augie & Casey had to work on the barge rigging materials to the site , & they had to work with the
other crews on the erections .
In addition to that , crews had to prepare the cross bracing for 119 meters. They had to loosen the
bolts on the top & bottom of the ball joint casings & install the protection covers . Crews started at 8:00
AM. They were done at 10:00 AM.
Nicolaus flew the cross bracing to the site at 10:20 AM. Carlos , Anthony , Jaime , Jeffery , & Kevin
had to set it in place & secure it . Crews were done at 12:00 PM.
In the afternoon , crews had to work on the fagade . They had to erect the bottom plates . They
started at 12:45 PM. on the East . Then , South , North , & South
Crews started on the South facade bottom plate at 2:45 PM. The bottom plate did no fit properly .
Crews tried for more than an hour to fit the bottom in place , but with no success . The bottom plate for the
South side has C channel which interfere with the holding plates on the East & South tower shafts . The C
plate has to be trimmed on the top flange side 0.2 meter in order to fit properly . Crews stopped at 4:00
PM.
After that , crews had to erect the facade inner plates . They started at 4:15 PM. Crews were done at
5:10 PM.

Dustin & Ryan had to work on splice 1 on the North tower shaft . crews had to work on the splice
plates . They had to bring the splice plates against the tower skin plates using 4 hydraulic jacks . Crews
had to mobilize their tools , & equipments , connect he hydraulic hoses , & air lines . They were done at
8:30 AM.

No permanent bolts were on the site for the North tower shaft . Crews had to use temporary bolts , &
the 200 mm. permanent bolts DH4GM270006 for C & D corners . Crews started on the A plate . Then , B,
C,D, & E plate . Crews had to install , & snug the bolts before releasing the jacks . They started on plate
A at 8:40 AM. Crews were done on plate E at 1:00 PM.

After that , crews had to wrap up & mobilize their tools & equipments to splice 3 . Crews joined the
other crews on splice 3 on the South & West tower shafts at 1:30 PM.

Tower crews had to work on the struts at 48 meters . Crews had to remove the gradings on the
working platform at 49 meters to have access inside the facade , prepare their tools & equipments . Crews
started at 7:30 AM. They were done at 8:30 AM.

Crews were called to work on splice 3 at 8:30 AM. Obra , Barry , Carlos, Guo , Michael , & Pablo
had to work on the South & West tower shafts . Dustin & Ryan had to work splice 1 on the North tower
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Monday

shaft .

done at 5:10 PM.

5:20 PM.

their tools & equipment. They

left at 3:20 PM.

Splice 3 crews had to install phase 2 seismic permanent bolts . Crews had to install 200 mm. bolts
DH4GM270006 , 240 mm. bolts DH4GM270020 , 270 mm. bolts DH4GM270027 , & 280 mm. bolts
DH4GM270005 & DH4GM270028 . Crews had to work on all shafts . They started at 9:00 AM. Crews were

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at

Froylan , Carlos , Jose had to work on the access from the stair case to the working platform at 117
meters . Crews had to prepare their tools , equipments , & bring materials to the site . They started at 7:30
AM. Crews were done at 9:00 AM. They started on he access at 9:10 AM. Crews were done at 2:00 PM.

Then , crews had to install toe boards , & cables . They were done at 3:00 PM. Crews had to wrap up

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-L04-ASW.053

Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker JNM DUSTIN CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM Guo Chen 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHEAL BALWINSKI 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM JAIME BARRAGAN 8.00 2.00 0.00 10.00 D
Ironworker APP JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
000 0.00 000 0.0 []
*E0090562 TOWER CRANE No
000 000 000 0.0 []
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